


### KEY DATES AT 30 MAY 2025



#### Works on the roof

From 23 June to mid-November, including commissioning. Intense noise and vibration are expected from Saturday 26 July for up to two weeks.

#### Replacement of radiators excluding staircases

Installation in July and first week of August  
Works on level 0, 1 and 4 only

#### Power shutdowns

Saturday 21 June (Full day including remedial works on lifts)  
Saturday 28 June (Full day including remedial works on lifts)  
Saturday 6 September (Full day)  
Saturday 20 September (Half a day)

#### Temporary heating in place

Estimated dates – from 1 October to mid-November

#### Crane lifts on Saturdays

On Saturday 09 and Sunday 10 August  
On Saturday 16 and Sunday 17 August  
On Saturday 06 September with 13 September as back up in case of bad weather

#### Generator in place

In place on w/c 1<sup>st</sup> September.  
Dates to be confirmed in June 2025.  
Hoardings in place from w/c 9 June 2025