

# LSE Marshall Fire Safety Works Newsletter



THE LONDON SCHOOL  
OF ECONOMICS AND  
POLITICAL SCIENCE



30 April 2025

## Hello LSE Marshall!

The Marshall Safety Works have been initiated, Overbury to use best endeavours to minimise the disruption to the building users whilst delivering the project. We appreciate your understanding and cooperation during this period. So far, the internal H&S temporary works have been successfully completed, and survey works are continuing whilst design works are developing for the construction production.

Over the next few weeks, the key activities that are anticipated to take place are

- Installation of the electrical cables from the basement to roof level via risers
- Removal of existing planters on L9 outdoor terrace area.

We are still waiting for the Westminster highway team's response for the crane license. A series of crane operations are planned for the project, and the dates will be confirmed when the Westminster Council confirms. During the crane operation, the GF and Basement (for bicycles) access from Lincoln's Inn Fields will be temporarily closed.

Communication Check-In points are proposed on 14<sup>th</sup> and 28<sup>th</sup> May, please join to discuss matters related to the building works.

### Works planned for W.C. 07.05 2025

- Containment installation to electrical risers (Monday during the day, Tuesday, Wednesday and Thursday in the evenings)
- Temporary roof installation to level 9 outdoor terrace
- Commencement of removal of planters to level 9 (target)
- Hoarding installation to level 9 outdoor terrace

### Works planned for W.C. 12.05 2025

- Containment installation to electrical risers (Monday during the day, Tuesday, Wednesday and Thursday in the evenings)
- Temporary roof installation to level 9 outdoor terrace
- Removal of planters to level 9

### Works planned for W.C. 19.05 2025

- Armoured cabling works on levels 8 and 9 (Monday during the day, Tuesday, Wednesday and Thursday in evenings, Friday during the day)
- Temporary roof installation to level 9 outdoor terrace

### Works planned for W.C. 27.05 2025

- Armoured cabling works on levels 8 and 9 (Monday during the day, Tuesday, Wednesday and Thursday in evenings, Friday during the day)

### Works completed (week ending 25.04)

- Hoardings installed on levels 2, 7 and 8
- Birdcage scaffold complete to the atrium

### Any noisy works

- Installation of the temporary roof on level 9 outdoor terrace

### Plans for the H&S and other monitoring

- TBC


## Key contact

Kyung Lee  
Project Manager, Capital Development  
Estates Division at LSE  
k.h.lee2@lse.ac.uk

Luke Bassett  
Project Manager at Overbury  
Luke.bassett@overbury.com  
07971 099 888

## Communication point

Date: 14<sup>th</sup> and 28<sup>th</sup> May 2025  
Location: MAR 8.19  
When: Between 15:00 and 16:00



Crash deck system installed from L7 to L9



Hoarding system installed on L7



Hoarding system installed on L2