CANTILLON LIMITED
LSE Centre Buildings
Clare Market

London, WC2A 2AA
Tel: 01923 255256
cantillon.co.uk

KEY PROJECT CONTACTS

Project Manager
Elpida Christodoulou
07775 336 264

elpida.christodoulou@cantillon.co.uk

Site Manager

Henry Brooks

07957 176 518
henry.brooks@cantillon.co.uk

Accredited Site Audit Scheme
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LSE Centre Buildings

Soft Strip, Asbestos Removal, Demolition

NEWSLETTER

ISSUE: 08

cantillon

dewolition and safety hand in hand

22" August 2016
Dear Neighbour

DESCRIPTION OF PROJECT

Cantillon Ltd have been appointed by LSE as a Demolition Contractor for the Centre Buildings
redevelopment. The works include soft strip, asbestos removal, demolition, archaeological
investigation and enabling works. The planned completion date is now January 2017.

CURRENT PROGRESS

e Demolition works are ongoing at ground floor level within the St Clements core area.

e The removal of the existing retaining wall has now commenced on Grange Court following
diversion of the underground services.

e The removal of the substructure has now been completed within the footprint of the East
Building and area is progressively being backfilled according to the relevant specifications.
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UPCOMING ACTIVITIES

e Demolition works will continue on the St Clements core area.

e Continue breaking out of the existing retaining wall and slab along Grange Court to allow
the installation of the temporary works solution.

e Commence breaking out of the crane base and Clare Market raft foundations following
dismantle of the crane.

e Continue removal of substructure elements within the footprint of the Anchorage and
installation of reinforced earth.

e Commence a trench excavation behind the existing retaining wall along Houghton Street
and install the temporary works solution to allow the removal of the retaining wall and
substructure.

e The sewer diversion works have now been rescheduled to commence early in June in the
junction of Clare Market/Houghton Street. Duration of works is circa 10 weeks.

The next CBR Monthly Drop in Surgery meeting will be held on Wednesday 315t August 2016 between
13:00 and 15:00 at the new Site Office, basement King’s Chambers Building.

Cantillon and LSE team will be present at this meeting. Should you have any queries or concerns at any
time, then please feel free to contact our Site Manager, Henry Brooks, on 07957 176 518 or call into
the site office.

Should you require further copies of this publication via email, please contact jenny.fowler@cantillon.co.uk



