## CANTILLON LIMITED

LSE Centre Buildings Clare Market London, WC2A 2AA Tel: 01923 255256 cantillon.co.uk

## **KEY PROJECT CONTACTS**

#### **Project Manager**

Damien Flatley 07949 535 472 d.flatley@cantillon.co.uk

## Site Manager

Henry Brooks 07957 176 518 Assistant Project Manager Elpida Christodoulou

07775 336 264 elpida.christodoulou@cantillon.co.uk







# **LSE Centre Buildings**

Soft Strip, Asbestos Removal, Demolition

NEWSLETTER



28<sup>th</sup> September 2015

## ISSUE: 02

Dear Neighbour

### **DESCRIPTION OF PROJECT**

Cantillon Ltd have been appointed by LSE as a Demolition Contractor for the Centre Buildings redevelopment. The works include soft strip, asbestos removal, demolition and enabling works. Planned completion: Spring 2016.

### **CURRENT PROGRESS**

- Asbestos removal works is ongoing on the St Clements East Tower and has been completed on the rest of the buildings.
- Soft strip works are now complete on all buildings. Stockpiled material is located within the East Building.
- Scaffold erection to allow the commencement of demolition on the Clare Market and St Clements Tower is ongoing following completion of asbestos removal.
- Scaffold erection has also commenced on the Library Link Bridge on St Clements Lane. The scaffold erection on the street level will be undertaken during weekends. The scaffold erection around the library plaza will be undertaken during normal week days.
- Demolition enabling works have been completed forming the full logistics strategy.
- Works to separate the St Clements building have now been completed.
- Tower Crane has been erected on 8<sup>th</sup> and 9<sup>th</sup> September and is now fully operational.



### UPCOMING ACTIVITIES October Look ahead:

- Removal of the library link bridge will be on going following scaffold erection.
- Demolition commencement of the Clare Market Tower.

The next CBR Monthly Drop in Surgery meeting will be held on Wednesday 30<sup>th</sup> September 2015 between 13:00 and 15:00 in the Anchorage Building. Cantillon and LSE team will be present at this meeting. Should you have any queries or concerns at any time, then please feel free to contact our Site Manager, **Henry Brooks**, on **07957 176 518** or call into the site office on the Anchorage Building.